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Village of Dieterich 
Village Board Minutes 

August 6, 2018 
 

The Dieterich Village Board met in regular session on Monday, August 6, 2018 at 
6:30 PM at Village Hall. 
 

The meeting was called to order by President Brad Hardiek and the Pledge of 
Allegiance was recited. 

 
The following Trustees were present: Carrie Galbraith; Steve Kibler and Mike 
Meyer. Trustees Mike French; Jennie Vail and Jeff White were absent.  With three 

Trustees and President Hardiek present, a quorum was declared to be present. Also 
at the meeting were: Clerk Brittny Gipson; Village Engineer Lee Beckman; Doug 

Baxter and Riley Baxter. 
 
A motion was made by Trustee M. Meyer; seconded by Trustee C. Galbraith to 

approve the omnibus agenda; approve minutes of the July 16, 2018 regular 
meeting; approve the Treasurer’s Report and approve Expenditures.  Roll call was 4 

yes and 0 no. 
 

Engineer Lee Beckman reported on the progress of the 2013 ITEP project.  The wet 
weather has delayed their progress some.  The crew is working to get things tidied 
up before the 125th celebration.  

 
Lee reported the 2016 ITEP Joint and Engineering Agreements have finally been 

received from IDOT.  M&G can now start the design portion of the project.  Lee 
suggested meeting with the Dieterich School Board to show them the plans for Pine 
Street and get their feedback, once the plans are completed.   

 
Lee reported the Hartke Subdivision progress has been slowed by the wet 

conditions.  Effingham Asphalt will be installing the underground electrical conduit 
across the roads for Ameren. Effingham Asphalt can do this project much cheaper 
than Ameren quoted the Village.  There will be a change order for Effingham 

Asphalt to reflect the additional work. 
 

A motion was made by Trustee M. Meyer; seconded by Trustee S. Kibler to approve 
the Hartke Subdivision Change Order #4 for $5,620.45.  Roll call was 4 yes and 0 
no. 

 
A motion was made by President Hardiek; seconded by Trustee M. Meyer to 

approve Hartke Subdivision Pay Estimate #4 for $166,588.56.  Roll call was 4 yes 
and 0 no. 
 

The Board and Engineer Beckman discussed the limited amount of time an M&G 
Engineer is on site each day to supervise the Hartke Subdivision construction 

activities.  Lee was happy to allow his staff to spend more time at the Hartke 
Subdivision project, but wanted to make sure the budget would allow for the extra 
inspections.  It was agreed that M&G would GPS in all the water, storm and sewer 
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stubs, sleeves, etc on the whole project.  Trying to keep all of the utility ends 
marked in North Pointe did not work and having GPS coordinates for each stub will 

be beneficial to everyone. 
 

The Board discussed the possibility of pouring extra driveway concrete for residents 
on Roman Drive and Prairie Drive in Hartke Subdivision.  It was agreed if the 
homeowner wanted to hire the Village’s contractor to pour the extra portion of their 

driveway between the new gutter and the sidewalk, they would need to pay for that 
on their own.  Only if existing concrete was removed would it be replaced by the 

Village. 
 
A motion was made by President B. Hardiek; seconded by Trustee S. Kibler to 

approve Ordinance 909-18: Establishing Standards and Procedures for the 
Placement of Culverts within Public Right-of-Ways.  Roll call was 4 yes and 0 no. 

 
A motion was made by Trustee S. Kibler; seconded by Trustee M. Meyer to approve 
Ordinance 910-18: Authorizing Execution of a Contract for Private Development 

Pursuant to Village of Dieterich, IL Plan for Tax Increment Area No. 1 (Christopher 
Niebrugge and Gregory Niebrugge).  Roll call was 4 yes and 0 no. 

 
A motion was made by Trustee M. Meyer; seconded by President B. Hardiek to 

approve Ordinance 911-18: Repealing Sections 5-2-4 and 5-3-4 of the Dieterich 
Village Code.  Roll call was 4 yes and 0 no. 
 

Doug and Riley Baxter arrived at 7:25 PM and President Hardiek presented Riley 
with a Proclamation expressing congratulations on behalf of the Village for her 

accomplishments at the 2018 Special Olympics Summer Games in Seattle, 
Washington.  Doug shared some details of their trip to Seattle and the process of 
how Riley qualified to compete.  We are proud of you, Riley! 

 
The Board discussed the need for an addition to the Liberty Memorial Park Pavilion.  

Clerk Gipson was asked to get a quote for plans from Architect Tim Seats.  He was 
the Architect that drafted plans for the recent maintenance building addition. 
 

At 9:18 PM a motion was made by Trustee C. Galbraith; seconded by Trustee M. 
Meyer to adjourn the meeting.  Roll call was 4 yes and 0 no. 

 
 
 

_________________________ 
   Brad Hardiek, President  

 
 
   _________________________ 

(Seal)  Brittny Gipson, Clerk 


